



## Current and proposed projects *(updated January 2017)*

Project	Cost	Possible funding sources	Progress	Comments
Frimley Hatches reedbed safety	£2,5k	TAG funded	Plan to build boardwalks across wettest parts of reedbed. Expected completion 1Q17.	<i>Owner - CW</i>
Stag beetle habitats	£3.5k	2016 Appeal	Linked to 2016 Appeal – Total of 53 stumperies created across 20 sites. Expected completion 1Q17	<i>Owner - SC</i>
Darby Green Pond restoration	£9.5k	TAG grant Yateley TC County councillor grants	Two work parties cleared some pond weed and surrounding paths. Two more planned Jan/Feb. Expected completion 3Q17.	<i>Owner - MS</i>
Woodland Ground Flora Improvement	£8.3k	2017 Appeal	Focus is on Wellesley Woodland for Flora Improvement. Expected completion 3Q17	<i>Owner - AT</i>
BV Path Signage	TBD		Review and renew signage along Path	<i>Owner - KB</i>
Yateley Bridleway 502	TBD		Phase 2 – further work required on bad areas	<i>Owner - CW</i>
Aldershot Park north – resurfacing of path	TBD		Path eroding behind school	<i>Owner - CW</i>
Otter & fishery protection	TBD		Feasibility study	
Hawley Meadows wetlands	TBD		Allow to flood naturally	<i>Owner - BB</i>
Hedgehog protection	TBD		Gather data and run education campaign	
Homes for Swifts	TBD		Building and installing swift boxes	<i>Owner - CW</i>
Wildlife garden	TBD		Possible purchase of land near Farnborough North to convert into wildlife garden	<i>Owner - CW</i>

All cost figures are approximate